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Post-tsunami transitional settlement and shelter: field experience

from Aceh and Sri Lanka

Jim Kennedy, Joseph Ashmore, Elizabeth Babister and Dr Ilan Kelman

In 1978, lan Davis wrote that ‘shelter must be considered
as a process, not as an object’.t Especially in a post-
disaster context, shelter must be viewed as a series of
actions fulfilling certain needs, rather than simply as
objects such as tents or buildings. Those needs can be
summarised as: (i) health, including protection from the
elements; (i) privacy and dignity for families and for the
community; (iii) physical and psychological security; and
(iv) livelihood support. Beneficiaries often take action to
meet these needs by altering the post-disaster shelter
provided during relief operations. As a result, self-help
should be factored into any shelter process, including
providing support to beneficiaries for their alterations.2

Minimum standards and field guidelines have been
published to support field operations in policy and
programme development, decision-making and implemen-
tation for the post-disaster shelter process.3 These guide-

11. Davis, Shelter After Disaster (Oxford: Oxford Polytechnic Press, 1978).
2 ). Ashmore et al., ‘Diversity and Adaptation of Shelters in
Transitional Settlements for IDPs in Afghanistan’, Disasters, vol. 27,
no. 4, 2003, pp. 273-87.

3 Sphere Humanitarian Charter and Minimum Standards in Disaster
Response (Geneva: Sphere Project, 2004); T. Corsellis and A. Vitale,
Guidelines for the Transitional Settlement of Displaced Populations
(Oxford: Oxfam, 2005).
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lines term post-disaster shelter ‘transitional shelter’, and
factor in wider community aspects through ‘transitional
settlement’. Using the word ‘transitional’ to describe
settlement and shelter emphasises that, in a post-disaster
context, this is a process of transition from temporary to
permanent. Addressing settlement and community issues
throughout these processes is as important as providing
physical structures and addressing individuals’ needs.

This article reports on field work in Sri Lanka and Aceh on
transitional settlement and shelter in the wake of the
Indian Ocean tsunami in December 2004. Policy and
practice points are described in order to place the post-
tsunami settlement and shelter processes within wider
settlement- and shelter-related development issues.
Three main points emerge from our experiences.

Settlement and shelter processes

The first point is that there are clear advantages in
approaching settlement and shelter as processes
involving the people who will use them, rather than as
objects or products to be built, turned over to the recipi-
ents and left behind. Thirty years after lan Davis originally
espoused this notion, it is rarely implemented in the field.
Instead, transitional settlement and shelter is often
considered to be part of non-food item distribution, rather



than as an ongoing exercise in
supporting livelihoods, health and
security needs. Rather than a lesson
learned and accepted, it is still one to
be relearned and implemented.

This is particularly important where
reconstruction involves improvements
to traditional building methods. For
instance, the use of beneficiary labour
in Aceh provided hands-on opportuni-
ties for training in seismic resistance
(Box 1). As noted in Box 1, however,
community participation should not
necessarily imply community control.
Unrealistic expectations arose during
community consultations in Sri Lanka
and Aceh. For example, Western-style
concrete  structures  might be
requested because they represent
‘development’ and ‘progress’, even
though they are less suited to the
climate and to other environmental
hazards in the area.

In Sri Lanka, the government’s policy tended to support
household involvement in managing construction. This
strategy recognised that active participation in recon-
structing one’s own home and community not only
contributes to the best possible results, but also provides
a psychological boost to post-disaster mental health
recovery (see Box 2, p.30). Providing secure shelters also
helped to support livelihoods, for example by providing a
place for storing tools and materials, while land security
assisted in securing cash grants or bank loans for
construction and for restarting livelihoods.

Workers prepare frames for transitional housing in Indonesia

there are clear advantages in
approaching settlement and
shelter as processes involving
the people who will use them

Compensation grants from international organisations
and NGOs further assisted by facilitating early permanent
reconstruction, but the administration method failed to
ensure sound technical advice for safer rebuilding. The
compensation was handed out by offices of the local civil
service in tranches, with the condition that delivery of the
next tranche depended on the district technical officer
approving the construction so far. Approval was slow
because there was only one technical officer per district,
who had a caseload of thousands of houses and could not
realistically monitor and control all construction at each
stage in a timely manner. These officers’ technical knowl-
edge, for instance for cyclone-resistant housing, was
sometimes limited, and the organisations providing the
funds for compensation did not appear to demand or
expect significant technical training.

Box 1: Labour and training issues in Aceh

Many organisations in Aceh used beneficiary labour and
trained communities in seismic-resistant construction tech-
nigues. Organisations tried to promote timber construction
due to its comparatively good performance in earthquakes.
Housing committees were formed, and communities were
encouraged to choose their own skilled labourers and to
manage the construction process themselves. However, the
speed of construction under an unskilled workforce
learning new construction methods was slow. A mixture of
pressure to act and the inexperience of Indonesia’s govern-
ment and supporting organisations meant that projected
completion dates for permanent housing were highly opti-
mistic, causing widespread discontent with progress.

As more organisations turned to contractors for labour, it
became more difficult to encourage beneficiaries to build
their own houses. Success was increasingly measured by
the number of houses built, so that the focus on safety and
livelihoods was largely lost. There was also pressure to
build ‘modern’ masonry houses, despite the material’s
comparatively poor seismic performance, but timber
scarcity was an issue too.

This approach to community participation for reconstruc-
tion had sound ideas and principles, but these did not
always translate into improved reconstruction outcomes.
The on-the-ground challenges of implementation, espe-
cially monitoring, were probably not fully considered due
to the need to start the reconstruction process quickly.

Another significant challenge in Sri Lanka was imple-
menting transitional settlement and shelter without
considering the connection to permanent housing and
communities. The question ‘transition to what?’ was
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Box 2: Shelter and settlement as processes
in Sri Lanka

South-west Sri Lanka was a case study for some good
practice regarding settlement and shelter as processes.
Initially, the Sri Lankan government intended to move people
into camp-type settlements with government-built barracks.
After seeing the first drafts of the country’s post-tsunami
transitional settlement and shelter strategy written by inter-
national organisations, the government ensured that many
beneficiaries stayed on or near their original plots, and
provided private, secure shelters and land security at an early
stage. The initial buffer zone of 100 metres was smaller than
the 200 metres applied in the north-east, so that a smaller
percentage of the tsunami-affected population were threat-
ened by permanent displacement. After March 2005, some
reconstruction inside the buffer zone began to take place.

frequently forgotten. Partly, this was because organisa-
tions with limited settlement and shelter experience
became involved in the sector due to the availability of
funds, and government policies were ad hoc. Poor-quality
settlement and shelter tended to result.

Non-tsunami concerns

The second point is that transitional settlement and shelter
should deal, not only with tsunami-affected people, but
also with the wider population. In our case studies, this
happened infrequently. In Aceh, lack of support for conflict-
affected people became a contributing factor to security
problems for some NGOs.

In Sri Lanka, beneficiaries were selected on the basis of
being verifiably tsunami-affected, so conflict-affected
people were left out. This situation might not have been
necessary given the resources available; in Trincomalee,
for example, over 20,000 transitional shelter units were
initially pledged by relief organisations, yet only about
7,000 were required for the tsunami-affected population.
The focus on the tsunami also distracted from other non-
conflict hazards. Earthquakes pose a significant threat in
Aceh, yet many organisations working on settlement and
shelter neglected seismic risk to focus on tsunami risk.

in Sri Lanka, the question
‘transition to what?’ was
frequently forgotten

The standard of settlement and shelter for people unaf-
fected by the disaster and for host communities should
also be considered.4 While resource constraints or donor
procedures might preclude it in practice, a disaster could
be used as an opportunity to enact development reforms
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4 Guidance on these matters is found in the Sphere Standards and the
Guidelines for the Transitional Settlement of Displaced Populations.
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in unaffected areas too. A few such programmes were
seen, but not before resentment had built among some
unaffected neighbours over the higher standard of shelter
that tsunami-affected people had received. Additionally,
in some cases, people without previous land rights, for
instance renters and squatters, were given much less
support than those who had owned their land and
houses.5

Root causes of vulnerability

The third main point from our work is that transitional
settlement and shelter should address root causes of
vulnerability and the long-term processes and conditions
which led to those vulnerabilities. Settlement and shelter
issues in Sri Lanka and Aceh did not suddenly spring up
on 26 December 2004, and they cannot be resolved
simply through post-tsunami or even exclusively post-
conflict reconstruction.

For decades, urban development in Sri Lanka and Aceh
involved poor planning and inadequate attention to
sustainable livelihoods, contributing to rapid population
increases in coastal areas vulnerable to tsunamis. After
the tsunami, many organisations did not conduct or use
environmental impact assessments and did not consider
long-term urban and regional planning in their settlement
and shelter programmes, suggesting that the vulnerabili-
ties exposed by the tsunami could be perpetuated.

often, post-disaster settlement
and shelter processes address
only disaster-related change,
and do not consider pre-existing
vulnerabilities

Many new settlements were built without considering
other settlement options, and site selection and land allo-
cation often proved inadequate. In Aceh Besar, one organ-
isation constructed open stormwater drainage up against
the front doors of houses built by another organisation,
threatening the stability of both. Staff from each organisa-
tion blamed the other, highlighting the difficulties inter-
agency competition can create. While in both locations
conflict resolution and post-conflict reconstruction cannot
be divorced from post-tsunami reconstruction, the focus
tended to be on the settlement and shelter needs
emerging only from the tsunami.

To avoid recreating tsunami vulnerability, exclusion zones
for coastal redevelopment were mandated in Sri Lanka
and, to a lesser extent, in Aceh. These were subject to
inconsistent and arbitrary changes, which meant that
many new transitional settlements were built without

5 Further details are provided in an Oxfam Briefing Note, The Tsunami
Two Years On: Land Rights in Aceh (Oxford: Oxfam, 30 November
2006).



clear plans for permanent settlement and shelter since the
coastal land available for permanent settlement was not
known.

Moreover, while exclusion zones generally reduce the
risks from future tsunamis and other coastal floods,
failing to conduct proper assessments in new sites could
increase exposure to other hazards. This approach also
damages livelihoods that depend on living by the sea. In
some cases, there were accusations that exclusion zones
were imposed so that the coastal land could be used for
other purposes, such as building hotels.6

Beyond the tsunami

The lessons from our Aceh and Sri Lanka experiences can
be applied in other settlement and shelter contexts, both
transitional and non-transitional:

e Community participation in decision-making for settle-
ment and shelter should involve representative ages,
genders and ethnicities, drawn from the people who
will live in the settlement and from others who will be
affected. Community participation should be used to
exchange accurate and realistic information, including
on the resources available and the timeframe required
to provide transitional and permanent settlement and
shelter.

e Environmental considerations should inform the
design and construction of settlements and shelters,
to minimise long-term impacts on ecosystems and
environmentally based livelihoods. This approach also
reduces disaster risk.7

e (Coordination, not competition or confrontation, is neces-
sary among organisations to ensure even coverage of
beneficiaries, uniformity in the packages provided and
consistency in meeting local and national building
codes, as well as international standards.

the answer to the ‘transition to
what?’ question is: ‘transition to
a less vulnerable state than
before’

e Post-disaster programmes should include measures to
enhance the capacity of local partners to leave behind
a development legacy. This also reduces disaster risk
by enabling beneficiaries to understand the vulnerabil-
ities which led to the disaster, and how to avoid
rebuilding these or other vulnerabilities. In other
words,

6 ActionAid, Tsunami Response: A Human Rights Assessment
(Johannesburg: ActionAid, 2006).

7 For a discussion of the livelihood and disaster risk reduction advan-
tages of integrating ecosystem management into development
planning, see K. Sudmeier-Rieux et al., Ecosystems, Livelihoods and
Disasters: An Integrated Approach to Disaster Risk Management
(Gland/Cambridge: IUCN, 2006).

e The ‘transition to what?’ question also entails better
understanding of pre-existing vulnerabilities in the
planning and implementation of transitional settle-
ment and shelter.

e Settlement and shelter interventions should support
sustainable livelihoods.

e Policy and advocacy to deal with issues of land rights,
including tenure and security, are necessary for
the success of transitional settlement and shelter
programmes.

e (Connecting transitional settlement and shelter with
permanent housing requires trained and experienced
staff. This investment will yield rapid returns.

disasters, even those involving a
sudden-onset hazard, inevitably
have multiple root causes,
including poverty and conflict,
which increase vulnerability to
the hazard

The reasons for this are principally funding, capacity
issues for organisations and mandates, especially when
organisations are officially invited by a host government
to do post-disaster work. Yet disasters, even those
involving a sudden-onset hazard, inevitably have multiple
root causes, including poverty and conflict, which increase
vulnerability to the hazard.8 If those root causes are not
considered after the disaster, there is a danger that the
same vulnerable state will be rebuilt, or that new vulnera-
bilities will be created. Planning and implementing transi-
tional settlement and shelter within the wider context of
long-term development, planning and housing activities
can markedly reduce vulnerabilities, and mitigate the
impact of future disasters. Transitional settlement and
shelter can assist in eliminating factors which cause disas-
ters and necessitate relief operations.
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8 See the discussion in P. O’Keefe, K. Westgate and B. Wisner, ‘Taking
the Naturalness out of Natural Disasters’, Nature, vol. 260, 1976, pp.
566—67; ). Lewis, Development in Disaster-prone Places: Studies of
Vulnerability (London: Intermediate Technology Publications, 1999);
and B. Wisner, P. Blaikie, T. Cannon, and |. Davis, At Risk: Natural
Hazards, People’s Vulnerability and Disasters, 2nd ed. (London:
Routledge, 2004).
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